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The present survey has been performed by APRE in collaboration and synergy with 
the Italian H2020 NCP National Coordinator. This exercise is part of the APRE support 
to the MUR action to counteract effects of coronavirus emergency on H2020 projects. 
 
Thanks to APRE staff for producing the survey and elaborating the findings in the 
exceptional conditions of the COVID-19 lockdown. 
 
 

 
The NCP national coordinators 
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INTRODUCTION 

 

In the context of the COVID-19 emergency, the Italian Ministry of University and Research (MUR) and 

the Agency for the Promotion of European Research (APRE), as Italian NCP coordinators, realised the 

Survey “COVID-19 Emergency – Impacts on the H2020 project activities” with the objective to 

identifying the main and most common critical issues encountered by the Italian coordinators during 

these COVID-19 months. 

This action follows the letter sent by the Italian national coordinators (MUR and APRE) to the 

European commission at the end of March 2020. It brings up the request of support the NCPs 

received by the Italian R&D system with stakeholders that, under an unusual pressure, were (and 

partially are) not able to perform properly both in working for new applications and in current project 

activities. 

At that time, the letter raised up the following requests:  

- To postpone all the call deadlines from now to the end of April not less than one month, with the 

possibility to reschedule deadlines accordingly to the overall situation evolution.  

- To prepare a specific set of info, FAQs, and vademecum for project coordinators, concerning the 

management of projects in the current emergency. NCP academy and NCP thematic networks could 

support with their remaining activities.  

- To establish a strong and effective link between the Commission crisis group (when established) and 

NCP national coordinators, to allow a joint support action. The NCP national systems could be able to 

monitor and report to the Commission about main general problems, and, on the other side, to 

accelerate the dissemination of the information from the Commission to the stakeholders. 

Therefore in order to set an effective dialogue with the Commission for the definition of  mitigation 

actions more oriented and precise, the Italian coordinators were contacted for identifying the general 

context and the main problems generated by the current health emergency on their respective 

ongoing H2020 projects.  

A total of 283 Italian Coordinators of ongoing H2020 projects voluntarily reply to the Survey, giving 

us the possibility to map and analyse a set of information on the ways the emergency condition is 

affecting their project activities. Furthermore, the Survey has been oriented towards the investigation 

of another relevant factor: the view the Italian Coordinators have about the role of Project Officers 

and partially of the National Contact Points in the context of the aforementioned emergency. A 
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detailed report about the Italian perception of the main critical issues and difficulties is represented 

by the present document. 

 

METHODOLOGY  

The survey has been sent to the Italian coordinators active in ongoing H2020 projects. 949 

coordinators and 141 beneficiaries organisations in MSCA projects received the invitation to take part 

in the survey. The first mailing was out the 10th of April, the second the 20th of April. 

The sample has been built on the experience and the practical support of the H2020 Italian National 

Contact Points - NCPs.  The projects invited to complete the survey have been identified with the 

following approach: 

▪ By a desk analysis, merging the data available on Cordis with the dataset available in the 

Horizon2020 Dashboard, plus an individual search for the name/contact of the coordinator 

(via web search or for previous experience of the NCPs). 

▪ By past knowledge and mailing list already owned by the NCPs. 

The Survey is based on three different but complementary levels of analysis:  

(A) a general part for correctly profiling the sample. 

(B) a set of questions related to the proposals to understand in which ways the emergency can affect 

the proposals’ preparation.  

(C) the last part of the survey has been dedicated to the consequences on the project activities both 

in short and medium terms. 

The survey is composed by 31 questions, mainly with multiple choice or Checkboxes question type. 

 
The analysis is conducted examining both the whole set of answers and a selection of specific 

categories of respondents. 

For instance, it has been carried out a double level of analysis for emphasizing peculiar behaviours of 

two categories of respondents: 

▪ Collaborative projects (selecting the data available without ERC and MSCA projects) 

▪ Projects end within 12 Months.  
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The reason behind this type of analysis is to avoid any bias due to a different management of 

individual projects (ERC and MSCA) and to projects with significant months to spend.  If signification 

results are reached by the double level of exploration, it is reported in the highlights. 

The “critical” analysis of the survey is detailed in the paragraph below, it includes only a selection of 

the entire set of questions collected for emphasising the most relevant results. The results are 

reported as percentage. 

The complete analysis of the survey in the Annex 1. 
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DETAILED ANALYSIS OF THE SURVEY 

 

GENERAL PART – KEY INFORMATION BY THE PROJECTS 

 
Set of figures 1: Annex 1, Question 3 and Question 4  
 

HIGHLIGHTS 

▪ The projects interviewed are funded mostly under ERC (26,8%) and MSCA (16,9).  

▪ 26,4 % of the total is represented by the seven Societal Challenge.  

▪ ICT is the “top-down approach” theme with the higher number of coordinators 

interviewed. 

▪ The Research and Innovation action is the most significant funding scheme present in the 

survey (36,6%) 

 

 

 

36,6%

26,1%

15,2%

10,9%

7,0%
4,3%

Project funding scheme
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Set of figures 2: Annex 1, Question 6 and Question 7 

 

HIGHLIGHTS 

▪ Three quarters of the projects interviewed (72%) end in more than 12 M.  

▪ 13% of the projects interviewed end by the 2020. 

▪ Except for answers came from ERC, SME and part of the MSCA projects, the majority of 

the coordinators (56%) are managing consortia multi-beneficiary, with a range of partners 

between 6 and 20.  

 

 

 

 

7,8% 5,6%

14,9%

71,7%

3 M 6 M 12 M > 12 M

Months to the project 
ends

31,3%

11,9%

22,8% 23,1%

10,8%

1 1-5 6-10 1-20 >20
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Set of figures 3: Annex 1, Question 2 and Question 5 

 

HIGHLIGHTS 

▪ Most of the respondents (65%) are coordinating their first H2020 project, most of them are 

PI of an ERC grants or a MSCA IF. 

▪ Most of the coordinators come from university (54%) and Research centres (23%). The 

private sector is 15% of the sample. 
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Experience as project 
coordinator in Horizon 

2020?
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23,1%

12,3%

3,5% 3,5% 2,3% 1,2%

Beneficiary organisation
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THE COVID 19 PERCEPTION OF THE COORDINATORS 

 

 
Set of figures 4: Annex 1, Question 10 

 

Rating system: No impact; Marginal = No substantial effect; Partial =Recoverable effects within the lifetime of 

the project; Intense= need to negotiate some countermeasures with the European Commission; Very intense = 

entire parts of the project are at risk 

 

HIGHLIGHTS 

▪ 35 % of the respondent’s judges that TODAY the project activities are affected “intensely” 

by the emergency. This percentage rise to 47% considering a projection to 6 months. 

▪ Almost 50% of the respondents think that they need to negotiate some countermeasures 

with the European Commission if the emergency will last by the end of the summer. 

▪ The middle value is signalled by 42% of the coordinators, they consider that the current 

situation at T0 produce recoverable effects within the lifetime of the project. 
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Set of figures 5: Annex 1, Question 11 

 

 

HIGHLIGHTS 

▪ Considering the proposal stage, most of the coordinators envisage a strong impact of the 

current emergency in the administrative management and coordinating phases.  

▪ One quarter (24%) of them evaluate high (the upper limit value in the scale) the impact 

about the consortium coordination. 

▪ The phase that is less affected by the COVID 19 consequences is the writing phase. 
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36%
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 SUBMISSION PHASE & POSTPONEMENTS 

 

 
Set of figures 6: Annex 1, Question 14 

 

HIGHLIGHTS 

▪ 50% of the respondents considers that the COVID 19 situation should lead the 

Commission to partially revised the way of submitting proposals.  

 

 

 

14%

52%

26%

8%

To a great extent To a partial extent To a small extent Not at all

To what extent do you think this situation should lead the 
Commission to revise the way of submitting projects in the future?
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Set of figures 7: Annex 1, Question 15, Question 16 and Question 17 

 

 

HIGHLIGHTS 

▪ 75% of coordinators consider the decision of the Commission to postpone most of the 

calls as appropriate. 

▪ Analysing the relevance of the timing, 70% assessed as fair the postponement time 

allocated. Only 26 % consider them too short. 

▪ In any case, more than half of the coordinators believe that the appropriate 

postponement time for the call’s deadline is more than 1 month. A timing between 1 and 

3 weeks is estimate as correct only by 10 % of the sample interviewed. 
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26%
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33%

55%
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IMPLEMENTATION PHASE  

 

 

HIGHLIGHTS 

(multiple choice available) 

▪ 43% of the participants consider the project extension as the most relevant mitigation 

action, 23% of them judge the redefinition of the typology of some activities as immediate 

solution in this critical situation. 

▪ Other mitigation action suggested are: extension for reporting timing, opportunity to shift 

the budget between cost categories (mainly from travel to personnel cost) 
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Set of figures 8: Annex 1, Question 18 
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IMPLEMENTATION PHASE – ART. 51 MGA FORCE MAJEUR 

 

  

 

49%

26% 25%
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What are the most frequent 
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Set of figures 9: Annex 1, Question 19, Question 20, Question 21 and Question 221 
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HIGHLIGHTS 

▪ 50% of respondents said they understand the terms of applicability of the art 51 (the 

percentage rise to 60% without EC and MSCA coordinators); one quarter of them declared 

they did not know the art 51. 

▪ Around 60% of coordinators would like to apply the art. 51 and 68% of them need the 

NCP support for a correct application.  

▪ Looking at only the projects end by 12 M, the percentage of coordinators that intend to 

apply to Art 51 rise to 65%. 

▪ The application of the art. 51 is for the recognition of the cost incurred for the 

organisation of events and meeting (43%) and for the suspension of research activities (36%). 

The remaining 20% collect problems related to:  the mobility of researchers, testing at end 

users, slowdown in the purchases. 
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IMPLEMENTATION PHASE – PROJECT EXTENSION 

 

 

HIGHLIGHTS 

▪ 60% of the coordinator declare they are going to ask for a project extension. The 

percentage rise to 67% if we consider only the projects end in 12 months. 

▪ Only 11% of coordinators affirm that no delay will affect the project activities during this 

emergency period. 

▪ One quarter of respondents are already negotiating the extension with the project officer. 

Considering only the projects end in 12 months, this percentage doubles and the 22% of 

the coordinators already started the formal extension procedure with the PO. 
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Set of figures 10: Annex 1, Question 23 and Question 24 
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IMPLEMENTATION PHASE – DIALOGUE WITH EC OFFICERS 

 

 
 

 

 

 

 

Centralized – more or less the 
same solutions for all projects 
(one-fit-all approach) 

Peripheral – solutions adapted to 
the specific criticalities of each 
project (personalized 
negotiation) 
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Doubtful
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Officer (about the project 
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8%
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19%

8%
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Good and supportive
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Poor and unresponsive

I haven't dealt with it yet

I had no problems

How do you generally assess the 
availability so far demonstrated 

by your Project Officer in 
managing the critical issues of 

your project?

25%

75%

At this particular stage, which approach 
do you think the Commission should take 

to manage mitigation actions?

Centralized

Peripheral

Set of figures 11: Annex 1, Question 25, Question 28, Question 29 
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HIGHLIGHTS 

▪ Most of the coordinators (80%) have a positive feedback by their EC project officers linked 

with the project extension 

▪ overall, only 10 % of the respondents assess as poor and minimalist the availability of 

their PO. 

▪ Considering the general approach that the Commission should apply to mitigate the 

current situation, 75% of the interviewed seek for a peripheral approach with 

personalized solutions between coordinator and Commission.  
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THE COORDINATOR PROSPECTIVE TOWARD THE FUTURE OF THE PROJECT 
AND HORIZON EUROPE 

 

 
Set of figures 12: Annex 1, Question 30 

 

HIGHLIGHTS 

▪ 66% of coordinators declare that the emergency will partially affect the project. 20% of 

them affirm that COVID19 is strongly conditioning the future of their project. 

▪ Other variation in the analysis does not alter consistently the distribution above (for 

programme o for project duration). 
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21%
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Not at all, after the emergency the project will continue
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To some extent, also after the emergency the project
will be affected in part by what happened without being
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To a great extent, the COVID-19 event modifies and
affect the context in which the project will develop,

conditioning its future

To what extent do you think that, after this moment of emergency, 
what happened will have an impact on the future of the project?
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HIGHLIGHTS 

▪ Two-thirds of respondents suppose that Horizon Europe will be partially affected by the 

consequences of the current emergency, with changes in the management of the 

programme. 

▪ 17% of the coordinators presume that EC must rethink the entire process of the new R&I 

framework. 

 

  

14,3%

68,8%

16,9%

Not at all, insignificant - future
projects will be developed and

managed as before the
emergency

To some extent - some
management aspects and some
activities will not be the same as

before

To a great extent -  The Europen
Commission must rethink the

main processes behind the
project activities (evaluation,

writing, types of activities,
management)

To what extent do you think that the project activities of the future 
Horizon Europe will be affected by what happened?

Set of figures 13: Annex 1, Question 31 
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CONCLUSIONS 

The present survey allowed to get an evidence-based picture of the potential problems experienced 

by the Italian coordinators of H2020 projects during the peak of coronavirus lockdown.  

Major problems are expected on a limited number of projects, the ones ending by December 2020 

(13%), while for projects ending over the 12 months seem to have time for recovering.  

As far as concern coordinators perception, they felt the problems could become more critical with 

the time, from  partial (37% at present), to severe (47% in 6 months). It is associated to the high level 

of uncertainty at the moment of survey, mid-April (reflecting the concept: the worst is yet to come!). 

Despite the struggling request to postpone the deadlines during the lockdown period, the main 

preoccupation was not for the proposal submission, but rather for the management and coordination 

activities. However, the situation does not seem to deal with long term effect on proposal submission 

mechanisms in the future. In general, the Commission reaction in postponing calls deadlines has been 

well considered, providing a minimum extension of one month was granted.  While project extension 

remains the most frequent solution to tackle various problems, redesign and extensive virtualisation 

of specific activities are considered relevant solutions too. 

The art 51, force majeure, is well known to coordinators but a proper application of the related 

procedures asks for the NCP support. Critical activities for art 51 application are mainly due to costs 

incurred for meetings and events cancelled. 

A part of the very first phase of the emergency, when Commission reaction policy to call deadlines 

extension request was still unclear, the large part of the coordinators have considered excellent the 

Commission project officers support and assistance.  

In conclusion, through this survey and direct contacts we had with various coordinators, we 

highlighted a severe situation during the first phase of the emergency, with a next rapid recover and 

better situation control starting from mid-April. It does not mean all the problems were solved, but a 

more rational landscape has been established. The establishment of a COVID-19 session in the 

Funding and Tender portal, and its growth and consolidation, has been a crucial step to provide a 

concrete support to the coordinators.  

Emergency is not over, and many long terms problems and unexpected issues are in front of us in the 

proper management of FP projects in this uncomfortable situation. Some of them will be recovered 

and managed by usual ways; others will require being open in rethinking the project of future. It 

includes redesigning the role and activities of NCP to tackle this new challenge. 
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ANNEX 1  

 
Figure 1: Q1. Role of the respondent 

 

 

Figure 2: Q2. Respondent experience as project coordinator  
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Figure 3: Q3. H2020 Programme under which the project has been funded  
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Figure 4: Q4. Funding scheme under which the project has been funded 

 

  

Figure 5: Q5. Respondent’s beneficiary institution  
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Figure 6: Q6. Timing of the project 

  

 

Figure 7: Q7 Number of project partners in the consortium  
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Figure 8: Q8. The way the project was affected by the emergency  

 

Figure 9: Q9. The way the project is affected by the emergency in a 6 months projection  
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Figure 10: Q10. The ways the emergency can affect the project implementation  

 

 

Figure 11: Q11. The impact of the emergency on the three proposal phases  
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Figure 12: Q12. The impact of the emergency on the respondent’s professional priorities  

 

 

 

Figure 13: Q13. The impact of the emergency on the respondent private priorities  
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Figure 14: Q14. Respondent opinion on the revision of the way of submitting projects  

 

 

Figure 15: Q15. Respondent opinion on the European Commission’s decision to postpone call deadlines  
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Figure 16: Q16. Respondent opinion on the deadline’s postponements in terms of timing  

 

 

Figure 17: Q17. Respondent opinion on the appropriate postponement time  
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Figure 18: Q18. Respondent opinion on the suitable mitigation actions to manage critical issues  

 

Figure 19: Q19. Respondent level of knowledge on article 51 of the MGA 
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Figure 20: Q20. Intention of respondents to apply article 51 

 

Figure 21: Q21. Role of NCPs in supporting the respondent in the application of Art. 51 
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Figure 22: Q22. Reasons to apply Art. 51  

 

 

Figure 23: Q23. Respondent’s intention to ask for a project extension  
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Figure 24: Q24. Respondent’s actions towards the project extension  

 

 

Figure 25: Q25. Project Officer reaction  
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Figure 26: Q26. Activities impossible to be carried out even in presence of a project extension  

 

 

Figure 27: Q27. The impact of the reductions of the community financial contribution on the project 

 

80,0%

20,0%

No, all activities will be carried out Yes, it will not be realistic to carry out some
activities

Do you think you have a share of activities that you 
may not be able to carry out in any case even in the 

event of a project extension?

27,2%

69,3%

3,4%

No, it is possible to transform /
replace any difficult or

impossible activities, without
general detriment of the project

No, there are no reasons for this Yes, it will not be realistic to
carry out substantial parts of the

project's activities

Do you think that the project could suffer 
reductions in the Community financial 

contribution?
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Figure 28: Q28. Perception of Project Officer behaviour in managing critical issues  

 

 

Figure 29: Q29. Respondent’s perception on the Commission’s attitude towards mitigation actions 

 

 

16%

46%
8%2%

20%

8%

How do you generally assess the availability so far 
demonstrated by your Project Officer in managing 

the critical issues of your project?
Total and assertive

Good and supportive

Minimalist and not very
participatory

Poor and unresponsive

I haven't dealt with it yet

I had no problems

25%

75%

At this particular stage, which approach do you 
think the Commission should take to manage 

mitigation actions?

Centralized - more or less the same
solutions for all projects (one-fit-all
approach)

Peripheral - solutions adapted to the
specific criticalities of each project
(personalized negotiation)



 

 
38 

 

 

Figure 30: Q30. The impact of Covid19 issue on projects in the future (beyond the emergency phase)  

 

Figure 31: Q31. Impact of the emergency on the future Horizon Europe  

 

  

3%

10%

66%

21%

To what extent do you think that, after this moment of emergency, 
what happened will have an impact on the future of the project?

It does not apply to my case

Not at all, after the emergency the
project will continue normally

To some extent, also after the
emergency the project will be affected
in part by what happened without being
excessively affected or altered

14,3%

68,8%

16,9%

Not at all, insignificant - future
projects will be developed and

managed as before the
emergency

To some extent - some
management aspects and some
activities will not be the same

as before

To a great extent -  The
Europen Commission must
rethink the main processes
behind the project activities
(evaluation, writing, types of

activities, management)

To what extent do you think that the project 
activities of the future Horizon Europe will be 

affected by what happened?



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


